

LIST OF USE CASES, COVERED BY NSD



	PRIORITY	REQUIREMENTS	PROTOTYPE	STATUS	STATUS / GOAL
E-proxy voting NXT	+++	Yes	Yes	Completed	Completed, ISO20022
E-proxy + evoting HL	+++	Yes/No	No	In progress	Requirements gathering; Pilot phase – Q4'2017
Commercial papers	++	Yes	No	In progress	Requirements gathering; Pilot phase – Q3'2017
Trade Repository	++	Yes	No	On hold	Business value is not confirmed
OTC Market	++	No	No	Not started	Pending prioritization
Corp. action information	+++	No	No	Idea	Business case development / Business value TBC
Trade confirmation	+	Yes/No	No	Not started	Existing centralized system
Trade bridges		Yes/No	No	On hold	Business value is not confirmed

